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Cinna To Victor Ketellapper/EPR/R8/USEPA/US@EPA

Vallejos/EPR/RB/USEPAIUS | i da Ammer/EPR/IRS/USEPA/US@EPA, Russell
05/29/2007 11:14 AM Leclerc/ EPR/IR8/USEPA/US@EPA, Lourdes
' Deppmeier/TMS/R8/USEPA/US@EPA
bce

Subject Re: VBI70 OU-1 Remedial Action Costs[£]

Hi Victor,

Did anyone ever answer your questions below? Second, do you have anything that documents the
request to deobligate the remaining funds from VB 1-70 like your IGMS Change Request or an email giving
approval? We are just trying to track it down or decide if we need to initiate a new request.

Cinna
312-6376

Victor Ketellapper/EPR/R8/USEPA/US

’::::,’ Victor
{/‘ '*,___( KetelIapper/EPR/RS/USEPA/ To Barbara.Ogrady@state.co.us,
’A\’ I daniel.scheppers@state.co.us, Russell
‘-.53\:'. V. . Leclerc/EPR/R8/USEPA/US@EPA, Cinna
* ], 7" 03132006 04.01 P Vallejos/EPR/R8/USEPA/US@EPA, Linda
Ammer/EPR/R8/USEPA/US@EPA
cc

Subject VBI70 OU-1 Remedial Action Costs

As we come to the completion of construction at VB/|70 OU-1, | have evaluated funding expended and
anticipated costs to complete. This evaluation is summarized in the attached spreadsheet.

The good news is | estimate that the project is over $9.0 million under the State Superfund Contract:
(SSC) budget. In the spreadsheet, the actual costs include funds to complete residential property
cleanups, funds to complete the community health program, including a 3rd year if needed, and a
$500,000 contingency. The project contingency is for conducting residential cleanups, if needed, at
properties that have not yet been sampled.

Since the project is under budget, it is necessary to amend the SSC for this site to lower the 10% cost
share amount paid by CDPHE.

Please contact me if you have any questions.

Victor Ketellapper, P.E.

USEPA

999 18th Street Suite 300 (8EPR-SR)
Denver, CO 80202

(303)312-6578




VBI70-0U1 Revised RA completion cost.xis




Vasquez Bouldevard/Interstate 70 Superfund Site
Estimated Project Expenditures
March 13, 2006

Item

Actual
Estimated
Costs

Residential Property Cleanup
Army Corps of Engineers IAG # DW-96-9539110-0
Community Relations Plan (Summit Tech Resources)

Subtotal - Residential Property Cleanup
Community Health Program
City of Denver (V97810501)
CDPHE - Environmental Epidemiology (V97810101)
Year 3 (Estimate) '
Subtotal - Community Health Program
Soil Sampling _
URS - START 2 Contract TDD 0305-0005A (1)
URS - START 3 Contract TDD 0509-0012
Subtotal - Soil Sampling
Total Obligated/Expenditures/Budget

Contingency

Total Budget

$13,627,244
$65,000

$13,692,244

$1,119,652
$568,902
$500,000

$21,500,000

$2,188,554

$225,000
$25,000

$1,500,000

$400,000

$250,000

$16,130,798

$500,000

$23,400,000

$2,600,000

$16,630,798

$26,000,000




